

KEY DATES 2023

KINDERHOOK


- May 1 Register for Fall Product Sale
- TBD Kinderhook Unit Kernel Sales Training
- July 25 Kinderhook Initial Order Due
- July 28 Kinderhook order to Trail's End
- August 7 Kinderhook Product Arrives

ALL DISTRICTS

- July 25 Unit Kernel Sales Training – In Person in Columbia
- July 31 Postcard mailing to all parents and youth of previous sale
- Aug. 15 Unit Kernel Sales Training via Zoom
- Sept. 9 Initial Orders Due (Show & Deliver and 1st take order)
- July – Sept. Unit or District Kick offs (Pep Rally) for Scouts.
Host unit kick-off and provide incentives for the Scouts.
- Sept. 13 Council Order to Burgers' and Trail's End Due
- Sept 20 Product Arrives in Columbia
- Sept 21 Staff and volunteers sort
- Sept 22 Delivery to Districts
- Sept. 22/23 Initial Product Distribution Day Appointments required with your District Kernel.
- Sept. 23 Show & Deliver and Show & Sell begins.
- Oct. 30/Nov. 1 Popcorn Returns (District Specific). *Check with your DE for Time and Location.*
- Nov. 1 Final Orders Due for both Trail's End (take order) and Burger's products
- Nov. 3 Initial Order Invoice Due
- Nov. 1 Council order to Trail's End and Burgers' due
- Nov. 14 Product arrives in Columbia
- Nov. 15 Staff and Volunteers sort
- Nov. 16 Delivery to Districts
- Nov. 17/18 Final Product Pick-up
- Nov. 17 Incentives & Awards Reports Due
- Nov. 21 Final Order Invoice Due
- Dec. 1 ALL PAYMENTS ARE DUE

2023

**POPCORN &
BURGERS' SMOKEHOUSE
SALE**



BOY SCOUTS OF AMERICA
GREAT RIVERS COUNCIL